

PROJECT DANIELS - TIMETABLE

<u>Activity</u>	<u>Original Date</u>	<u>Revised Date</u>	<u>Comments/Status</u>
SET approval			Received
IBM approval of packaging designs (200s only)	13/12		20s already approved
200s outer artwork	16/12		
Approval from I.T.L. of artwork	2/1		
Confirmation of case size and first order volume	w/c 6/1		
Decision of BPI materials required	w/c 6/1		Media not available
Confirmation of tar/nic figures	w/c 13/1		
Artwork revised to incorporate tar/nic	20/1		
Packaging print run starts	Mid Feb		Sufficient for 8 mn being printed
Packaging delivered to factory	End Feb		
Special TOR delivered to factory	End Feb		
Production run	2nd/3rd March		
Shipment ex UK	6/3		Next vessel closes 13th March

BATCo document for Province of British Columbia 20 April 1999

400327274

ETA Vancouver

Launch

3/4

TBA

Target date to be discussed during RB
visit to IITL 17/12

VB/sh
12/21/91

400 327275