

PROJECT DANTRIS - TIMETABLE

<u>Activity</u>	<u>Original Date</u>	<u>Revised Date</u>	<u>Comments/Status</u>
SET approval			Received
IBM approval of packaging designs (200s only)	13/12		Approved
200s outer artwork	16/12		Received
Decision of BTL materials required	w/c 6/1		Items/quantities confirmed
Confirmation of tar/nic figures	w/c 13/1		Confirmed
200s artwork revised to incorporate tar/nic	20/1		Completed and with printer
Revised visual of 20s pack due from Studio -		30/1	Received
Approval from ITL of 200s artwork -		31/1	Completed
IBM approval of 20s design -		w/c 3/2	Received
Revised 20s artwork -		w/c 10/2	Received 18/2
Approval from ITL of 20s artwork -		w/c 17/2	Received 19/2
Vol figure for first order and 1992			RB to confirm urgently - liaising with ITL

../

301637334

BATCO document for Province of British Columbia 20 April 1999

-2-

Confirmation of case size	-	3/3	Received - still to be 5 mille case
Proofs of 200s outer	-	w/c 9/3	
Proof of 20s pack		w/c 16/3	
Date/brand code position			Factory have confirmed revised position - to be finalised on production run
Designs for BTL items to be agreed	End Jan	Mid March	Items to be produced by ITL - initial designs received
Special TOR delivered to factory	End Feb	End March	
Packaging print run starts	Mid Feb	Beg April	Date TBC - sufficient for 8 mn to be printed
Packaging delivered to factory	End Feb	Beg April	
Production run	2nd/3rd March	Mid April	
Shipment ex UK	6/3	End April	
ETA Canada	3/4	End May	Shipment to Montreal or Vancouver to be confirmed
Launch	TBA	Mid June	ITL to confirm exact date
VB/sh			
5/3/92			

301637335