

PROJECT DANIELS - TIMETABLE

<u>Activity</u>	<u>Original Date</u>	<u>Revised Date</u>	<u>Comments/Status</u>
SET approval			Received ✓
IBM approval of packaging designs (200s only)	13/12		Approved ✓
200s outer artwork	16/12		Received ✓
Decision of BTL materials required	w/c 6/1		Items/quantities confirmed ✓
Confirmation of tar/nic figures	w/c 13/1		Confirmed ✓
200s artwork revised to incorporate tar/nic	20/1		Completed and with printer ✓
Revised visual of 20s pack due from Studio	-	30/1	Received ✓
Approval from ITL of 200s artwork	-	31/1	Completed ✓
IBM approval of 20s design	-	w/c 3/2	Received ✓
Revised 20s artwork	-	w/c 10/2	Received 18/2 ✓
Approval from ITL of 20s artwork	-	w/c 17/2	
Vol figure for first order and 1992			RB to confirm urgently

.. /

301637340

Confirmation of case size	-	w/c 24/2	Following BATUKB recommendation ITL to reconfirm if 5/10 mille case
Proofs of 200s outer	-	w/c 24/2	
Date/brand code position		Beg April	Factory to confirm preferred revised position and run trials
Designs for BTL items agreed	End Jan	Mid March	Items to be produced by ITL
Packaging print run starts	Mid Feb	Beg April	Date TBC - sufficient for 8 mn to be printed
Packaging delivered to factory	End Feb	Beg April	
Special TOR delivered to factory	End Feb	End March	
Production run	2nd/3rd March	Mid April	
Shipment ex UK	6/3	End April	
ETA Canada	3/4	End May	Shipment to Montreal or Vancouver to be confirmed
Launch	TBA	Mid June	ITL to confirm exact date

VB/sh  
19/2/92

301637341