

## **BEST SYNOPSIS**

**Project Initiated October 1, 1990**

**Project Plan Execution Began November 1, 1990**

**Strong Project Management Orientation**

- 971 Tasks Completed (1310 Tasks Total in Plan)
- 79 R&D Personnel Directly Involved, Including 24 Support Personnel
- Project On Schedule

**Potential Benefits Already Derived (To Be Proven):**

- Improved Paper Reconstituted Tobaccos
- Phosphate-Free EBR
- Improved Expanded Tobaccos
- Unique Y1 Expanded Tobacco
- Increased Understanding of Process Interactions
- Increased Understanding of Ammonia/Processing Interactions
- Enhanced Analytical Capabilities
- Improved Project Management Skills / Awareness

**Anticipated Completion:**

**Receipt of Consumer Test Results of 3  
Macon-Produced Candidates 12-31-91.**

401095597