

Programme.

1st Week.

2nd Week.

December 1954.

Monday 6th	Laboratory procedures	Monday 13th	Scientists consider first draft.
Tuesday 7th	Expansion plans	Tuesday 14th	General meeting all concerned to consider alter - amend 1st draft
Wednesday 8th	Buildings and Staff	Wednesday 15th	- " -
Thursday 9th	Development & pilot plants	Thursday 16th	Revise & re-write 1st draft.
Friday 10th	Secretary - visits - other details	Friday 17th	General meeting to consider and approve revised draft.
Saturday 11th	Prepare 1st Draft.		
Sunday 12th	- " -		

10011421